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March 2006 Shutdown
Week 10

“Pickin’ up the pieces”
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 Detector Status:
➤ Slowly bringing back systems

 Trying to reestablish regular calibrations for all systems
(that make sense)

➤ Working on L2 issues and silicon rate tests
➤ Hardware EVB/Level 3

 Markus Klute stepping down as head; new head Conor
Henderson

 Infrastructure problems this week
➤ Wet and dry engine rebuilds earlier this week

required some emergency shift work to keep
solenoid from warming up too far

➤ UPS backup system for eastmost racks in 1st floor
bypassed to discharge batteries in preparation for
swapping in new ones
 Last night, one battery exploded

 ES&H satisfied with our response, being cleaned up

 Thanks to Sebastian Grinstein and Shulamit Moed for
being in the building and responding (called in fire
department)
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 Next week
➤ Restore west low beta quads on Monday (due to Invar rod/quad cradle incident)

 Done with surveying today on east; already done west

 Found ~1 mr bend between Q2 and Q3 (near west alcove wall) such that far end of Q4 11 m toward IP is ~12 mm

south, then beam pipe bends back into detector

 Worry that epoxy fix of insulator vacuum between Q2 and Q3 may be damaged; if vacuum is bad, quads will have to

be warmed up to room temperature for repairs

➤ Repair plug source drives (Virgil Barnes)

 Fix drives with bad towers—12E 17E

 Replace motors and worm drives (?)

 Replace wires with non-magnetic wires (?)

 Over remaining weeks
➤ Plug source runs

➤ WHA source runs—set gains of 3 new PMTs

➤ Test COT, solenoid, and recirculation system with cosmics run and magnetic field on
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Accelerator Schedule (All Experimenters’ Meeting this week):
➤ May 8, Monday—zebra mussel kill starts (not ring ponds)

➤ May 11, Thursday—TeV safety tests, probably have to return all keys

➤ May 15, Monday—CHL cold, start TeV purification

➤ May 22, Monday—Startup booster/MI/pbar

➤ May 25, Thursday—TeV cold and powered, controlled access

➤ June 4, Sunday (June 2? June 5?)—D0 done, TeV beam startup

➤ June 17, Saturday (June 16? June 19?)—first collisions
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Important Dates

Date

2/27   Shutdown begins

2/27   Open Collision Hall, begin detector work

2/27 - 6/1   No Owl shifts (Cryo: 3/6 - 5/22):  HV off at night!

3/1 - 4/6   No Hardware Event Builder

3/7   Open all steel, full detector access

3/15 - 3/26   Hilman roller replacement (NW IMU steel)

3/13   Chambers off flammable gas

3/18   8 hour power outage to B0 and trailers

4/4 - 4/20   Solenoid bore access

4/3   1/2 hour site wide power outage

4/24   1/2 hour site wide power outage

?   Hillman roller replacement (SW IMU steel)

5/11   Start restricted access to collision hall

5/22   Flammable gas resumes (new COT recirculation system)

5/25   Tevatron Cold


